Date Submitted: 10/11/2023 Date Approved: 10/24/2023

Exhibit I

2023 NOSS Work Account Budget Forecast for Former Kerr-McGee/ Tronox Non-Owned Service Station (NOSS) No.493 in Pittsburg, Kansas (Multistate Trust Cost Code #XXXII)

Greenfield Environmental Multistate Trust LLC,

Trustee of the Multistate Environmental Response Trust (Multistate Trust)

Submittal to: Kansas Department of Health and Environment (KDHE) on October 11, 2023

Summary of Site Work Completed in 2022 and Planned for 2023:

NOSS No. 493, Located at 719 South Broadway St., Pittsburg, KS (KDHE Project Code U3-019-00069)

Work Completed in 2022. Conducted seawards, in tastuling, No (Kin Le Toject Code God) seawards. Conducted seawards in the first groundwater monitoring expent to KDHE summarizing the findings from the first groundwater monitoring event. Conducted a utility locate, installed five soil borings and four passive soil gas sampling points to further delineate on-site impacts, collected soil and soil gas samples for analytical testing. A Subsurface Investigation Report was prepared and submitted to KDHE summarizing the investigation field work and second semi-annual groundwater monitoring event. Evaluated remedial technologies and received cost estimates for a Remedial Alternative Analysis for submittal to KDHE in 2023.

Work Completed in 2023: Conducted a semi-annual groundwater monitoring event consisting of sixteen on- and off-site monitoring wells. Conducted a single free product removal event from monitoring well PKM-3 and submitted a Semi-Annual Groundwater Monitoring Report to KDHE, summarizing the free product removal event and findings from the first semi-annual groundwater monitoring event. Disposed of free product and investigation derived waste (IDW) generated from the groundwater sampling activities. Prepared a Remedial Alternative Analysis for submittal to KDHE.

Additional Work Planned in 2023: Conduct a second semi-annual groundwater monitoring event consisting of sixteen on- and off-site monitoring wells. Submit a 2nd Half Semi-Annual Groundwater Monitoring Report to KDHE summarizing the findings from the second semi-annual groundwater monitoring event. Dispose of IDW generated from the groundwater sampling activities. Work with KDHE to determine a final remedial strategy for the on- and off-site impacts. Upon agreement of the remedial strategy, submit a Remedial Alternatives Analysis to KDHE.

Cost Center	Cost Center Description	2023 Budget	YTD Costs (As of 9/30/23)	Proposed Budget Amendment Increase	Revised 2023 Budget	2023 Scope of Work
XXXII.A	Regulatory Compliance and Site Operations/Maintenance	\$0	\$0	\$0	\$0	None
XXXII.C	New Environmental Actions	\$55,609	\$32,601	\$22,638	\$78,247	Conduct a second semi-annual groundwater monitoring event consisting of sixteen on- and off- site monitoring wells. Submit a 2nd Half Semi-Annual Groundwater Monitoring Report to KDHE summarizing the findings from the second semi-annual groundwater monitoring event. Dispose of IDW generated from the groundwater sampling activities. Work with KDHE to determine a final remedial strategy for the on- and off-site impacts. Upon agreement of the remedial strategy, submit a Remedial Alternatives Analysis to KDHE.
XXXII.D	Multistate Trust Technical Team/Project Management	\$7,000	\$2,506	\$2,000	\$9,000	Coordination with KDHE oversight of regulatory compliance to manage Environmental Actions and contractors, with Work Account budget and cost tracking.
XXXII.E	Multistate Trust Fees/Expenses	\$0	\$0	\$1,000	\$1,000	Beneficiary communications and Multistate Trust technical/fiduciary management.
XXXII.F	Regulator Oversight Costs	\$3,000	\$0	\$0	\$3,000	Regulatory oversight costs.
XXXII.G	Legal Fees and Accounting Fees	\$2,000	\$636	\$1,000	\$3,000	Legal & accounting costs to support project management.
XXXII.I	Lease & Property Use (Income & Costs)	\$0	\$0	\$0	\$0	None
хххіі	Total NOSS No.493 2023 Budget	\$67,609	\$35,743	\$26,638	\$94,247	
	Total Work Account Estimated Funding at Beginning of 2023 Budget Year	\$23,289,000		\$23,221,391	\$23,289,000	Total funds allocated to Cost Code XXXI Work Account per Consent Decree and Environmental Settlement Agreement, less 2011 through 2022 actual costs.
	Estimated Remaining Funds (Post - 2023)	\$23,221,391		\$23,194,753	\$23,194,753	Initial Funding (2/14/11): \$315,989 Anadarko Settlement Funds (2015 and 2016): \$22,657,151

This Single Page Document Constitutes the Annual Budget Submitted to the Lead Agency under Section 3.2.4 of the Multistate Environmental Response Trust Agreement. Supplemental Worksheets, if any, Do Not Comprise a Portion of the Annual Budget.